Sub - Acquisition of land -
Subinspector's quarters - Buntwal -
South Kanara

Memo No 3282 Ws/Spy-1 dt 6.12.24

The S.E. is requested to state whether there are funds to meet the cost of the site for the above work in the current year and to suggest a source of reappropriation if no funds are available (under 41 and Works)

6/12/24

DESPATCHED
-8DEC 1924

To the S.E. Coimbatore cc to C

Reminded on 20-12-24.

note

Please see the letter from the I.G. of police in p.p. 1 to 2 cf. It is stated in para 1 of his letter that according to the Ex. Engineers report there are funds for the acquisition during the current year. In para 2 of his letter the I.G. states that he has suggested reappropriation of the amount required for the site from the grant of Rs 50000/- in the current

(192) Department.

SERIES

GO No 15172

DATED 30-9-20

[Despatch Abstract.]

construction of Manual Training building and a latrine of 2 seats for the Government Training School for Masters at Mangalore

3953 wks B 19-3

Note by the Chief Engineer, P.W.D. No. d/ 13 - 9 -1920

In the plans connected with the proposal for the construction of a building for the manual training centre at Mangalore which was approved in G.O.No.1662 W dated 8th December 1919 it was noted that the floor of the hall 54½'x 17' was to be of tiles over concrete. The Supg. Engineer, IV Circle was asked to report (1) whether the floor of the hall had already been constructed and (2) what difference in cost would be involved if the floor be made of wood. The Supg.Engineer now reports that the work has not been started and that the difference in cost will be Rs650 and submits a revised estimate amounting to Rs 8,200 for the whole work against the estimate of Rs 8,000 already approved. The Chief Engineer recommends that the revised estimate may be approved with the following remarks:--

(a) wall plates should be provided on bearing walls and

(b) joists should be reduced from 3"x 5" to 2½"x 5", 5 inches being the depth.

KB
11 9 20

(Id) SB 10.9.20
for CW.

DPIS Bellary Rs 5300/2009 17-4-20
SE's Circle Rs 1000 of 14 Rs 20
Dig' 15

No 542/20

C No 158/Works B

4

Office of the Director of Public Instructic

M a d r a s dated 17-4-20.

From

The Hon'ble Mr.R.Littlehailes M.A.,

Director of Public Instruction,

M a d r a s

To

The Chief Engineer,

Public Works Department.

Sir,

With reference to your letter No.3953 Wks B/19 dated 22-12-19enquiring whether the floor of the building for the Manual Training centre at Mangalore should not be of wooden planks I have the honour to inform you that in a techinical matter of this kind I accept the advice of the Public Works Department and that, if your department advises a floor of wooden planks I accept it.

I have the honour to be,

Sir,

Your most obedient servant,

R.R Krishnamma

17/4/20

for Director of Public Instruction.

A.B.16/4

17-4.

C.F.—81.

PUBLIC WORKS DEPARTMENT.

Received ..... 191 *Registered* 191

Subject.

Constructing a manual Training building and a latrine [illegible] for the Government Training School for [illegible] at Mdu

ENCLOSURES.
No. .....
.....
Spare copies .....

No.

Station Coimbatore, , *Dated the* 14th August 1920. 191

From (Name) M.R.Ry. Rao Bahadur R. N. Arogyaswami Mudaliyar, Avl., B.A., B.C.E.,

(Designation) Offg: Supg: Engineer, IV Circle.

To The Chief Engineer, P.W.D.

Sir,

With reference to your Memo No.3953-Wks.B/19-2, dated 14th May 1920, I have the honour to state that the -- work has not been started yet and that the difference in cost would be Rs.650 if the floor be made of wood.

A revised estimate amounting to Rs.8,200 and providing for a wooden floor is forwarded herewith, and orders are requested as to whether the sanctioned estimate of Rs.7.400 which provided for a tiled floor or the revised estimate -- which provides for a wooden floor is to be followed The approximate cost of the work at the present rates will be -

Rs.

Rs.7,550, if the tiled floor is to be adopted as originally sanctioned.

I have the honour to be,

Sir,

Your most obedient Servant,

Sd. R. N. Arogyaswami Mudaliyar,
14-8-20.
Offg: Supg. Engineer, IV Circle.

(True copy)

T. N. Venkatachalam 16/8/20

Personal Assistant.

Encls:-

1 Revised estimate
1 Original "
3 Plans.

S.P./16-8-20.

P.W.D

Manual training School at Mangalore.

Submitting a revised estimate of Rs 8200 for the Construction thereof

P.W.D.(Secl.)

Note by the Chief Engineer (P.W.D) No. 3953 Wks B/19-3 dated 13.9.20

D.O.W

Though the revised estimate recommended by the Chief Engineer in his note read above is within 5 per cent of the amount of the estimate sanctioned in G.O. No. 1662 W&B-13-19 yet it involves a material deviation from the original proposals and as such requires fresh administrative approval - vide para 181 of the P.W.D code, ~~Wks~~ X Edn. A draft order is therefore submitted. It may be issued after acceptance by Home (Edns).

Mulgaokar
10/9/20

Ramsay
10-9-20

The D.P.I. has expressed his willingness to accept the substitution of planks floor for a tiled one

Home (Edns)

10 9 20

No. 131 of 3953 Wks B/19-4 13.9.1920

Home (Edn) Dy

The draft order may be accepted and the file returned to the P.W.D secy.

A 22/9/20

23/9/20

CVO 3320 W&B 29.9.20

18 SEP 1920

GOVT. OF INDIA

Ry 20.9.20

27 SEP 1920

Pad

Home No 272 H

Home
29.9.20

P. W. DEPARTMENT

Education - Schools. Mangalore South Kanara.

Manual training school - mangalore.
revised estimate for the construction of a new building approved

READ AGAIN G.O. No. 1662-W, dated 8th · 12 · 1919.

" " " " " " 192

READ ALSO:—

C. No. ....., From the ....., No. ....., dated 192

" " ..... " Note by the Chief Engineer P.D. No. 3953 WKS/19-3 ~~192~~ dated 13.9.20

" " " " ..... " ..... " .....

ORDER. (Misc) No. 15172 dated 30-9- 1920

The revised estimate amounting to Rs 8,200 for constructing a building for the manual training centre to be established in connection with the proposed Higher Elementary Training School for masters at Mangalore is approved in supersession of the estimate approved in the proceedings read above

2 The plans & the revised estimate are forwarded to the SE/IV Circle for technical sanction & early execution

By order
[illegible]
30.9.20

SO
9 20

DESPATCHED
Date 1/10/20

To

The SE Fourth circle with plans & abstract
The A.G. Madras
The Home (Edn) Deptt

× WC No. 112/1918. 110/1920
Site plan - W.C. No. 111/1919.